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1.0 ELIGIBILITY CRITERIA FOR INCLUSION OF PROJECTS

1.1 Major and Medium Projects under PMKSY-AIBP

Major and medium irrigation projects complying with the conditions mentioned below,
are eligible for inclusion under PMKSY-AIBP:

(A) Having investment clearance by Department of water Resources, River Development
and Ganga Rejuvenatio! (DoWR, RD &GR); and

(B) In advanced stage of construction having at least 5070 overall physical progress

(subject to 1.1.2 below) and can be completed within the approved completion schedule

or in next 5 years, whichever is earlier; and

(C) Project should not b" .""e;rirrg financial assistance tbr the work components
proposed to be included under AIBP, under pny other scheme of Government of India, or
through external assistance.

1.1.1 Mere eligibility of a project does not entitle its inclusion under pMKSy-AIBp, and

the same is also dependent upon availability of funds, Governrnent priorities etc. at that
time.

1'1.2 The advanced stage criteria referred at para 1.1 (B) above is not applicable if more
than 50%o of command area of the project is benefitting areas covered under Drought
Prone Area Programme (DPAP), Deseft Development programme (DDp), Tribal area,

Flood prone area, left wing extremism aff,ected area, Koraput, Balangir and Kalahandi
(KBK) regions of Odisha, Vidarbha & Marathwada regions of Maharashtra and

Bundelkhand region of Madhya Pradesh & uttar pradesh, or any project in State having
irrigatior.r (net irrigated area as percentage ofnet sown area) below national average.  
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1,1.3 The cliteria of overall 50% of physical progress given at 1.1 (B) above shall not be

applicable to Extension, Renovation and Modemization (ERM) projects also.

1.1.4 Conshlction planning of the projects may be such that the AIBP works for creation of

irigation potential and the Command Area Development and Water Management

(CAD&WM) works for utilization of irrigation potential, are taken up simultaneously in case

of new projects to be included under AIBP. However, in case of projects already included

under the 99 prioritized projects, construction planning for CD&WM may be as below:

11.

If CAD&WM works are already taken up, then constlxction planning for

CAD&WM works to be reviewed and modified by project authorities such that

CAD&WM works are completed within six months to maximum one year of the

completion of works under AIBP.

If CAD&WM works are not stafied, then, taking up the CAD&WM works may be

taken up with the target to complete pari-passu (with a maximum of one-year

relaxation) so as to complete with the works under AIBP.

1.2 Extension, Renovation and Modernization (ERM) Projects under PMKSY-AIBP

1.2.1 Major/Medium ERM projects fulfilling the following criteria can be considered for

inclusion under AIBP:

(A) Having invesrmenl clearance by DoWR. RD & GR: and

(B) Projects whose ERM is proposed, should have been commissioned/ last extended/

renovated/ modemized at least 10 years earlier; and

(C) The proposed ERM should result into increased area urder irrigation, in addition to

stabilization / restoration olirrigated area.

(D) Project should not be receiving financial assistance for the work components

proposed to be included under AIBP, under any other scheme of Government of
India, or through extemal assistance.

1.2.2 CAD&WM planning requirements mentioned at paral .1 .4above shall remain

applicable for ERM projects also.

1.2.3 Mere eligibility of an ERM project does not entitle its inclusion under PMKSY-
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AIBP, and the same is also dependent upon availability of funds, Government priorities

etc. at that time.

1.3 National Projects

Govemment of India had approved a scheme of National Projects (NPs) to be implernented

during XI Plan with a view to expedite cornpletion of identified NPs for the benefit of the

people. The then Ministry of Water Resources had issued guidelines for implementation of

NP scheme in February, 2009, which were later modified in Septernber, 2012.

A total of l6 projects have been declared as NPs so far, and were to be taken up for execution

after the concemed States obtain techno-economic clearance, other statutory clearances and

investment clearance. These projects are at various stages of their implementation. List ofthe

projects included under NP scheme of DoWR, RD&GR, is placed as Annexure-I.

13.f Eligibility Criteria for National Projects

Eligibility criteria for inclusion of a project under NP scheme of DoWR, RD&GR, is as

under:

i. Intemational projects, where usage of water in India is required by a treaty or where

planning and early completion ofthe project is necessary in the interest ofthe country.

ol

ii. Inter-State projects which are dragging gn due to non-resolution of Inter-State issues

relating to sharing of costs, rehabilitation, aspects of power production etc., including

river interlinking projects.

or

iii. Intra-State projects with additional irrigation potential of more than two lakh hectare

and with no dispute regarding sharing ofwater and where hydrology is established.

or

iv. Extension, Renovation and Modemization (ERM) projects envisaging extension/

restoration of irrigation potential of 2 lakh hectare, subject to:

a. CAD&WM wolks shall be ensured in the entile command area of the ERM

project.

b. CAD&WM works shall be taken up simultaneously with the ERM works so as

to facilitate achievement of the bench mark efficiency for water use.

c. The management of command area system by water users association (WUAs)

after the ERM works will be necessary.
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d. Independent evaluation of the project will be carried out after project

implementation and the project should achieve the benchmark water use

efficiency in practice, as prescribed by Central Water Commission.

1,3,2 Mere eligibility of a project does not entitle its inclusion under the scheme of
National Projects, and the same is also dependent upon approval of Advisory Committee

on Imigation, Flood Control and Multipurpose projects of DoWR, RD&GR as per laid

down procedure, investment clearance, availability of funds, Government priorities etc. at

that time.

2.0 PROCEDURE FOR INCLUSION OF PROJECTS

2.1 Inclusion under AIBP

2,1.1 New projects could be considered for inclusion under AIBP on receipt of proposals

from the State Govemments as per the format placed at Annexure-Il. The proposals should

be submitted through the Regional Office of Central Water Commission (CWC), with a

copy to CWC (HQ) and DoWR, RD&GR.

2.1.2 Ot receipt of a proposal-from the State Government for inclusion of a project under

AIBP, CWC, having satisfied with the project meeting eligibility criteria, may send a team

of officers to the project site with a view to gnake assessment of the present status of the

project and to firm up the plans for its completion in a specified time frame. Thereafter

CWC may recommend the proposal for inclusion under AIBP, to DoWR, RD&GR.

2.1.3 Inclusion of MMI / ERM projects under AIBP shall be with the approval by Hon'ble

Minister, MoJS based on recommendations of a Screening Committee headed by Secretary,

DoWR, RD & GR, having representative of NITI Aayog, Commissioner (SPR) and Joint

Secretary & Financial Advisor of DoWR, RD & GR and representatives of Central Water

Commission.

2,2 Inclusion under National Projects
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2.2.1 DoWR, RD&GR may also, at its level, send a team of officers to the project site with a

view to make assessment of the present status of the project and to firm up the plans for its

completion in a specified time frame.

2,2,2 Proposals for inclusion under NP scheme of DoWR, RD&GR are also to be considered

by the High Powered Steering Committee (HPSC) headed by Secretary, DoWR, RD & GR,

constitution and rnandate of which is placed at Annexure-III.

2.2.3 Subsequent to the recommendations of Hon'ble Minister (Jal Shakti), inclusion and

ftinding under NP scheme of DoWR, RD&GR could be considered with the approval of the

competent authority in Govemment of India.

3.0 TERMS OF FINANCIAL ASSISTANCE

3.1 Major/Medium Irrigation and ERM projects under PMKSY-AIBP

3.1.1 Funding under the scheme is limited to only the balance cost of works components

of irrigation and drinking water at the time of inclusion of the project under the scheme.

Expenditure already incured on the project and liabilities on the proj ect for the works

already executed is not covered. Accordingly, the funding shall be restricted to balance

project cost or the cost of the project proportionate to the balance works components,

whichever is lower.

3.1.2 For the purpose of central funding, the cost for drinking water component shall not

include tl,e works related to transmission and distribution network required exclusively

for drinking water component.

3,1.3 Latest cost of the project, as accepted by the Advisory Committee on Irigation, Flood

Control and Multipurpose Projects (Advisory Committee) of DoWR, RD &GR, shall be

considered at the time of inclusion of any new project under AIBP. Quantum of eligible

central assistance (CA) shall be worked out based on this, and frozen.

3.1.3 The States shall be at liberty regarding source of funding prior to inclusion under

AIBP, funding of State share dudng implementation under AIBP, and funding source

after the project is declared as completed under AIBP.

3,1.4 Central assistance under AIBP, for new major and medium irrigation projects, and also
5  
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the ERM projects included under AIBP after March, 2021, shall be as under:

Category Central : State

A. Projects in 8 North-Eastem, 2Himalayan

States(Himachal Pradesh, Uttarakhand) and Union

Territories of Jammu & Kashmir and Ladakh

90:10

B. Projects benefitting special area in other general

category States, i.e., command under Drought Prone

Area Programme (DPAP) & Desert Developrrent

Programme (DDP), Tribal area, Flood prone area, Left

Wing Extremist area, Bundelkhand, Vidarbha,

Marathwada and KBK (Odisha)

60:40

C. Projects in general category States benefitting areas

other than at (B) above

25:75

Note:

(i) Funding pattern for the projects prioritized for funding during 2016-17 (scheme of 99

priolitized projects) shall continue to remain the same as per the balance cost and CA

admissibility considered at the time of inclusion of the projects under the 99 prioritized

projects.

(ii) For projects benefitting areas in more than one of the above mentioned categories, the

CA shall be provided on pro rata basis in ptoportion to the command f'alling in each

category.

(iii) The funding pattern indicated above may change as approved by Govemment of India

from time to time.

3.1.5 For projects to be included under the present guidelines (i.e., financial year 2021-

22 onwards), central assistance based on the latest approved cost as accepted by the

Advisory Committee of DoWR, RD&GR shall be frozen at the time of inclusion of the

project. No subsequent enhancement of CA would be allowed thereafter for funding

under PMKSY-AIBP for projects included in financial year 2021-26 onwards.

3.1.6 Cost escalation of maximum 2oo/o may be allowed on the approved cost (at the

time of inclr-rsion or revised cost as per para 3.1.5 above) based upon justification
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provided by the State Government. No separate appraisal by CWC/ investment

clearance will be required for escalation in cost up lo 20ok over approved cost, provided

there is no change in the scope of work. However, as mentioned at 3.1.5 above, this

escalation would have no impact on the central assistance which is frozen at the time of

inclusion under AIBP.

3.1.7 For escalation of cost beyond 20% of approved cost for these projects, the

concerned State Government(s) shall obtain revised investment clearance or fast track

proforma clearance (FTPC). However, such increase in cost over and above 20o/o of the

approved cost at the time of inclusion shall be ftilly borne by the concemed State(s) and

no additional CA shall be provided for any such increase in the cost.

3.1.8 A1l establishment and administrative costs for projects included under AIBP shall be

entirely borne by the State Government concerned.

3.1.9 The State Government shall provide annual audited statement of expenditure incurred

during the implementation period ofthe scheme, with a lag ofup to one financial year. Thus

the annual audited statement of expenditure for 2021-22 is mandatorily required to be

submitted with the release proposal for the financial year 2023-24.

3.1.10 In case ofprojects envisaging dam fully located in NE Region or in hilly States, funds

would be provided for them as per 90(C) : l0(S) funding pattem irespective of fact that

water so stored would be picked up by various States from downstream systems for

utilization of their share.

3.1.10 States can continue to borrow for state share during 202l-26 under long tenn

irigation fund (LTIF) through NABARD, only in respect of the on-going 60 prioritised

AIBP projects and 85 CAD&WM projects being funded since 2016.Interest subvention shall

continue to be above 6% of interest rate for 2021-22, and thereafter from 2022-23 onwards,

interest subvention shall be capped to maximum 2%o. A tripartite agreement will be signed

among NABARD, State Govemments and DoWR, RD & GR in this regard. However, no

such facility is available to the projects included during 2021-22 onwaids.
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3.2 National Projects

3.2.1 Category wise funding pattem for central assistance (CA) in the form of grant will be

as per the table below.

SI. No. Category Funding Pattern

I Projects in 8 North-Eastern,2 Himalayan

States(Himachal Pradesh and

Uttarakhand) and Union Territories of
Jammu & Kashmir and Ladakh

90 (Central) : 10 (State)

2. Projects in other States 60 (Central) : 40 (State)

Note-

a. Funding pattern indicated above may change as decided by the Govemment of India

from time to time.

b. Central assistance for Goshikhurd, Saryu Nahar Pariyojna, Shahpur Kandi and

Polavaram projects shall continue as per the present funding pattem arrangements,

unless rnodified by Govemment of India. The present guidelines shall not influence their

funding arrangements.

c. Govemment of India may, at its discretion, modify the funding pattem, to the extent

deemed fit for individr.ral project(s) to be included under NP scheme.

3.2.2 Funding under NP scheme would be only for the balance cost of works part of
irigation and drinking water components of the project cost including compensatory

afforestation, NPV of forest land, etc., as may be stipulated by MoEF&CC and other

statutory agencies, at the time of inclusion of the project. Expenditure already incurred on

the project and liabilities on the project for the works already executed is not covered.

Accordingly, the funding shal1 be restricted to balance project cost or the cost of the project

proportionate to the balance works components, whichever is 1ower.

3.2 National Projects 

3.2.1 Category wise funding pattern for central assistance (CA) in the form of grant will be 
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irrigation and drinking water components of the project cost including compensatory 

afforestation, NPV of forest land, etc., as may be stipulated by MoEF&CC and other 

statutory agencies, at the time of inclusion of the project. Expenditure already incurred on 

the project and liabilities on the project for the works already executed is not covered. 

Accordingly, the funding shall be restricted to balance project cost or the cost of the project 

proportionate to the balance works components, whichever is lower. 

 



3.2.3 The condition of 50% physical progress as applicable for AIBP projects shall not be

applicable for National Projects.

3.2.4 For the purpose of central funding, the cost for drinking water component shall not

include the works related to transmission and distribution network required exclusively for

drinking water component.

3.2.5 All establishrnent and administrative costs on a National Project shall be bome entirely

by the State Govemment.

3.2.6 Cost escalation up to maximum 20o/o of the latest approved cost may be allowed upon

justification provided by the State Government, without separate appraisal by CWC/

investment clearance. However, for increase of cost beyond 20Yo, the State Govemment

would be required to obtain fresh cost appraisal by CWC followed by revised investment

clearance, or fast track proforma clearance (FTPC), as per the prescribed procedure.

3.2,7 State Government shall provide annual audited statement of expenditure incurred

during the implementation period ofthe scheme, with a lag ofup to one financial year. Thus

the annual audited statement of expenditure for 2021-22 is mandatorily required to be

submitted with the release proposal for the financial year 2023-24.

4.0 MODE OF DISBURSEMENT

4.1 Disbursement shall be made as per the procedure of release of funds under centrally

sponsored schemes (CSS) issued by Ministry of Finance time to time.

4.2 At present, the disbursement under CSS is being governed by the Single Nodal Agency

mechanism, detailed guidelines for which issued by Ministry of Finance, are placed at

Annexure - IV. Some ofthe key aspects ofthe SNA provisions are brought out below for ready

reference:

a. Funds will be released to the States stdctly on the basis of balance funds of the centrally

sponsored scheme (CSS) - Central and State share available in the State treasury and bank

account of Single Nodal Agency (SNA) as per PFMS.

3.2.3 The condition of 50% physical progress as applicable for AIBP projects shall not be 

applicable for National Projects. 

3.2.4 For the purpose of central funding, the cost for drinking water component shall not 

include the works related to transmission and distribution network required exclusively for 

drinking water component. 

3.2.5 All establishment and administrative costs on a National Project shall be borne entirely 

by the State Government. 

3.2.6 Cost escalation up to maximum 20% of the latest approved cost may be allowed upon 

justification provided by the State Government, without separate appraisal by CWC/ 

investment clearance. However, for increase of cost beyond 20%, the State Government 

would be required to obtain fresh cost appraisal by CWC followed by revised investment 

clearance, or fast track proforma clearance (FTPC), as per the prescribed procedure. 

3.2.7 State Government shall provide annual audited statement of expenditure incurred 

during the implementation period of the scheme, with a lag of up to one financial year. Thus 

the annual audited statement of expenditure for 2021-22 is mandatorily required to be 

submitted with the release proposal for the financial year 2023-24. 

4.0 MODE OF DISBURSEMENT 

4.1 Disbursement shall be made as per the procedure of release of funds under centrally 

sponsored schemes (CSS) issued by Ministry of Finance time to time. 

4.2 At present, the disbursement under CSS is being governed by the Single Nodal Agency 

mechanism, detailed guidelines for which issued by Ministry of Finance, are placed at 

Annexure - IV. Some of the key aspects of the SNA provisions are brought out below for ready 

reference: 

a. Funds will be released to the States strictly on the basis of balance funds of the centrally 

sponsored scheme (CSS) — Central and State share available in the State treasury and bank 

account of Single Nodal Agency (SNA) as per PFMS.



b. States will maintain separate budget lines for Central and State share under the scheme in

their Detailed Demand for Grants (DDG), and make necessary provisions of the State share

in the State's budget. While releasing funds to SNA, State's Integrated Finance Management

Information should provide these budget heads and the same should be captured in PFMS

through treasury integration.

c. In the beginning ofa financial year, this Department will release not more than 25o/o of the

amount earmarked for a State for a CSS lor the financial year. Additional central share (not

more than 25%o at a time) will be released upon transfer of the stipulated State share to the

SNA account and utilization of at least 75ok of the firnds released earlier (both Central and

State share) and compliance ofthe conditions ofprevious sanctions.

4.3 The subject matter division (SMD) in the Department may take approvals for the entire release

proposed in a year, or a part thereof, in one go. It can then take up actual releases in tranches,

25Yo of the yearly target at a time, based on the utilization of at least 75% of funds (both

Central and State share) released earlier, as per review of balance in the concemed SNA

account.

4.4 However, the terminal installment of central assistance shall be released while the project is

getting completed on reimbursement basis after the State has completed the project and

submitled the completion .",iificat..

4.5 Utllization certificate (JC) shall be issued by the Chief Engineer of the project and counter

signed by Secretary (Water Resources / Irrigation) / Secretary (Finance) of the State

Government as per format of GFR-I2C (Annexure V). Further, the State Govemment shall

provide project-wise details of funds available and utilized from the SNA account on quarterly

basis.

4.6 The release proposal to be submitted by the state Government should include physical &
financial progress up to the previous financial year, targets for the remaining financial years,

district benefitted, number of people benefitted and number of SC/ST people benehtted from

individual project/ cluster. Emplol,rnent generation due to works on this project/ cluster during

the last financial year may also be mentioned in the progress.

4.7 For expenditure to be made on the projects beginning financial year 2o2l-22, if the State has

already utilized its state share component before release of cA, the state not need make

budgetary provisions for the state share. Expendiflire on the projecVscheme would be
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b. States will maintain separate budget lines for Central and State share under the scheme in 

their Detailed Demand for Grants (DDG), and make necessary provisions of the State share 
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through treasury integration. 
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proposed in a year, or a part thereof, in one go. It can then take up actual releases in tranches, 

25% of the yearly target at a time, based on the utilization of at least 75% of funds (both 

Central and State share) released earlier, as per review of balance in the concerned SNA 

account. 

4.4 However, the terminal installment of central assistance shall be released while the project is 

getting completed on reimbursement basis after the State has completed the project and 

submitted the completion certificate. 

4.5 Utilization certificate (UC) shall be issued by the Chief Engineer of the project and counter 

signed by Secretary (Water Resources / Irrigation) / Secretary (Finance) of the State 

Government as per format of GFR-12C (Annexure V). Further, the State Government shall 

provide project-wise details of funds available and utilized from the SNA account on quarterly 

basis. 

4.6 The release proposal to be submitted by the State Government should include physical & 

financial progress up to the previous financial year, targets for the remaining financial years, 

district benefitted, number of people benefitted and number of SC/ST people benefitted from 

individual project/ cluster. Employment generation due to works on this project/ cluster during 

the last financial year may also be mentioned in the progress. 

4.7 For expenditure to be made on the projects beginning financial year 2021-22, if the State has 

already utilized its State share component before release of CA, the state not need make 

budgetary provisions for the state share. Expenditure on the project/scheme would be 
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considered on cumurative basis for providing central assistance (cA). Reimbursement of cAwould be permitted for expenditure incurred during the previous year(s), in case state courd notava, cA fbr the same during that year(s), ordure to any other reason. However, this clause isoperable onry for expenditure made in the current financiar year onwards, and not applicable forthe expenditures rnade till March,2O2l.
4 8 Disb,rsement shall be in accord.ance with the changes made by Government of India forcentrally sponsored schemes, from time to time.

4'9 Along with the cA proposal, the States are also required to provide informationregarding irrigation deveropment in the state (at reast once a year), as per Annexure \rI.

4.10 The central assistance would be released in the following manner:

a. For release of funds subsequent to first installment, expenditure and CArelease would.be consid.ered on cumulative basis.

b' Reimbursement of cA would be permitted for expenditure incurred during theyear' or previous year(s) in case State courd not avail cA for the same during
that year(s) due to inadequate funds or any other reason. Further, as per Rule230(10) of GFR 2017,the centrar financial assistance/grant as reimbursement
may be rereased in one installment provided complete evidence of achievingthe specified objectives and expenditure incured, supported by audited
statement of expenditure, is received and in such cases ut,ization certificate is
not required.

c. CA would be released. on recommendation of CWC, as per existing norms.

5.0 IMPORTANT POINTS TO BE TAKEN INTO CONSIDERATION BY THESTATES WHILE SUBMITTING THE PROPOSAL FOR CENTRAL ASSISTANCE

5'1 The proposals for rerease of cA from the State Govern*rents are to be submitted tothe corresponding field offices of CWC. The proposal is to be examined O, ;;; ;,regional office as weI as He, before it is recommended to DowR, RD&GR.

5.2 state Governments are required to enter into a MoU with the DowR, RD & GR(Annexure-VI! for each individual project under the programme.
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considered on cumulative basis for providing central assistance (CA). Reimbursement of CA 

would be permitted for expenditure incurred during the previous year(s), in case State could not 

avail CA for the same during that year(s), ordure to any other reason. However, this clause is 

operable only for expenditure made in the current financial year onwards, and not applicable for 

the expenditures made till March, 2021. 

4.8 Disbursement shall be in accordance with the changes made by Government of India for 

centrally sponsored schemes, from time to time. 

4.9 Along with the CA proposal, the States are also required to provide information 

regarding irrigation development in the State (at least once a year), as per Annexure VI. 

4.10 The central assistance would be released in the following manner: 

a. For release of funds subsequent to first installment, expenditure and CA 

release would be considered on cumulative basis. 

b. Reimbursement of CA would be permitted for expenditure incurred during the 

year, or previous year(s) in case State could not avail CA for the same during 

that year(s) due to inadequate funds or any other reason. Further, as per Rule 

230(10) of GFR 2017, the central financial assistance/grant as reimbursement 

may be released in one installment provided complete evidence of achieving 

the specified objectives and expenditure incurred, supported by audited 

statement of expenditure, is received and in such cases utilization certificate is 

not required. 

c. CA would be released on recommendation of CWC, as per existing norms. 

5.0 IMPORTANT POINTS TO BE TAKEN INTO CONSIDERATION BY THE 

STATES WHILE SUBMITTING THE PROPOSAL FOR CENTRAL ASSISTANCE 

5.1 The proposals for release of CA from the State Governments are to be submitted to 

the corresponding field offices of CWC. The proposal is to be examined by CWC at 

regional office as well as HQ, before it is recommended to DoWR, RD&GR. 

5.2 State Governments are required to enter into a MoU with the DoWR, RD & GR 

(Annexure—VIJ) for each individual project under the programme. 
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5.3 The utilization certificate (uc) shall be issued by the chief Engineer of the project
and countersigned by Secretary (water Resources/Irrigation) of the state Govemment.
The UC must contain physical achievement of irrigation potential and financial progress
/ expenditure on AIBP, vis-d-vis that mentioned in the MoU, on yearly basis.

5.4 The State Governments should make every effort to submit the proposal for release
of next installment of cA in the first quarter of the financial year, arong with budget
certificate.

5.5 The quarterly physical target and progress cerlificate for works shall be issued by the
chief Engineer of the project and submitted to the fierd monitoring unit of cwc by the
first week of the next quarter.

5.6 TheState Govemment shourd make matching budget alocation and release for
cAD&WM activities pioportionate to the creation of potential ,nder AIBp components
for the projects prioritized for funding during 2016- 17 (scheme of99 prioritized projects).

5.7 The state Govemment shall provide annual audited statement of expenditure incurred
during the implementation period ofthe scheme, with a lag ofup to one financial year. Thus
the annual audited statement of expenditure for 20zr-22 is mandatorily required to be
submitted with the release proposal for the financial year 2023-24.

5.8 state Government shall also provide information regarding irrigation development in
the state as per Annexure vI along with the proposal for rerease of central assistance at
least once a year.

5.9 A project may be considered as complete under
90%o or more of AIBP works, on request of the State

that the project benefits have been achieved and,/or

circumstances in the project area.

PMKSY-AIBP on completion of
Government, if it is demonstrated

there is a change in the physical

6.0 WORK PLAN AND TIME SCHEDULE FOR COMPLETIONOF PROJECTS

6'l rhe state Govemment shourd consider incorporating provisions for strong
incentives/disincentives for the contracts for execution of the projects, to facilitate timely
completion of the project.

5.3 The Utilization Certificate (UC) shall be issued by the Chief Engineer of the project 

and countersigned by Secretary (Water Resources/Irrigation) of the State Government. 

The UC must contain physical achievement of irrigation potential and financial progress 

/ expenditure on AIBP, vis-a-vis that mentioned in the MoU, on yearly basis. 

5.4 The State Governments should make every effort to submit the proposal for release 

of next installment of CA in the first quarter of the financial year, along with budget 

certificate. 

5.5 The quarterly physical target and progress certificate for works shall be issued by the 

Chief Engineer of the project and submitted to the field monitoring unit of CWC by the 

first week of the next quarter. 

5.6 TheState Government should make matching budget allocation and release for 

CAD&WM activities proportionate to the creation of potential under AIBP components 

for the projects prioritized for funding during 2016-17 (scheme of 99 prioritized projects). 

5.7 The State Government shall provide annual audited statement of expenditure incurred 

during the implementation period of the scheme, with a lag of up to one financial year. Thus 

the annual audited statement of expenditure for 2021-22 is mandatorily required to be 

submitted with the release proposal for the financial year 2023-24. 

5.8 State Government shall also provide information regarding irrigation development in 

the State as per Annexure VI along with the proposal for release of central assistance at 

least once a year. 

5.9 A project may be considered as complete under PMKSY-AIBP on completion of 

90% or more of AIBP works, on request of the State Government, if it is demonstrated 

that the project benefits have been achieved and/or there is a change in the physical 

circumstances in the project area. 

6.0 WORK PLAN AND TIME SCHEDULE FOR COMPLETION OF PROJECTS 

6.1 The State Government should consider incorporating provisions for strong 

incentives/disincentives for the contracts for execution of the projects, to facilitate timely 

completion of the project. 
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6.2 Landrecords in the command of the Projects should be updated' livelihood suruey

should be conducted and advance planning should be done along with dove-tailing the

various R&D programmes so that the agricultural produce could be marketed through

commtrnication networks in mandis and nearby markets'

6.3 The job ofsoil testing and issue of soil health cards to the farmers of targeted command

should be completed before the irrigation beneftts starts'

6.4 Concurent evaluation of the project by State Govemment is mandatory' at the end

of each financial year during the period of funding'

6.5 The project authorities may make all efforts to speed up the progtess of work by

leveraging available technological advancements'

6.6 Further, it shall be the endeavor of the State Govemments to ensure that in the

command to be irrigated under AIBP or NP scheme' farmers' especially those in the hear

reaches, do not go for water-intensive crops'

6.7 For dams being built/ renovated under the prografirme including those taken up

under NP scheme, the State Governments shall ensure that all provisions of Dam Safety

Act 2O2t are followed'

6.SConvergence with other Central GovernmenV State Government schemes may be

dove-tailed, to the extent possible, fbr the projects being taken up under the programme

including those taken up under NP scheme However' the details of such convergence

need to be spelt out explicitly in the proposal' to enable firrhing up the eligible central

assistance accordingly. Further, the details in this regard may also be brought out in the

MoU, release proposals and monitoring reports'

7.0 MONITORING OFPROJECTS

7.1 The projects under AIBP'NP scheme are to be monitored' as per following procedure:

7,1.1 Monitoring of the project by State Government:

6.2 Land records in the command of the Projects should be updated, livelihood survey 

should be conducted and advance planning should be done along with dove-tailing the 

various R&D programmes so that the agricultural produce could be marketed through 

communication networks in mandis and nearby markets. 

6.3. The job of soil testing and issue of soil health cards to the farmers of targeted command 

should be completed before the irrigation benefits starts. 

6.4 Concurrent evaluation of the project by State Government is mandatory, at the end 

of each financial year during the period of funding. 

6.5 The project authorities may make all efforts to speed up the progress of work by 

leveraging available technological advancements. 

6.6 Further, it shall be the endeavor of the State Governments to ensure that in the 

command to be irrigated under AIBP or NP scheme, farmers, especially those in the hear 

reaches, do not go for water-intensive crops. 

6.7 For dams being built/ renovated under the programme including those taken up 

under NP scheme, the State Governments shall ensure that all provisions of Dam Safety 

Act 2021 are followed. 

6.8Convergence with other Central Government/ State Government schemes may be 

dove-tailed, to the extent possible, for the projects being taken up under the programme 

including those taken up under NP scheme. However, the details of such convergence 

need to be spelt out explicitly in the proposal, to enable firming up the eligible central 

assistance accordingly. Further, the details in this regard may also be brought out in the 

MoU, release proposals and monitoring reports. 

7.0 MONITORING OFPROJECTS 

7.1 The projects under AIBP/NP scheme are to be monitored, as per following procedure: 

7.1.1 Monitoring of the project by State Government: 
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a. Physical and financial progress of the projects shall be regularly monitored by

concerned State Government. Further, physical and financial plogress data for a month

shall be updated in the web-based MIS system of this Department on real time basis and

in any case by 1Otl' of every succeeding month. Quarterly monitoring report on physical

and financial cornponent wise (including CAD&WM component) progress may be

submitted quarterly to CWC field office as well as HQ' At the end of each year and on

completion of the project, paper print of satellite imagery clearly indicating the project

components may be submitted to cwc HQ and field office.

b. Project level and State level Monitoring Committee for environment safeguards

mentioned by Ministry of Environment, Forest and Climate Change at the time of

clearances, may be setup for the projects being funded under the AIBP/NP scheme.

c. State Governments are to submit a quality assurance certificate regarding

compliance to all mandatory quality checks prescribed for construction material as well

as procedure, both in number and frequency, having been carried out, and all the results

being within prescribed limits. It is also to certify that the quality of works constructed

and under construction is of good quality, payments to contmctors have been released

based on quality work, and the mandatory inspections required by supervisory staffofall

quality control labs are being earried out.

d. For monitoring of the distribution net',York related works, a list of all the major

structures, outlets to be covered in the year concerned and rail/ road crossings/ utility

crossings, should be defined as targets and monitored for their achievement. Further, all

snch issues which are causing delay beyond reasonable time, may be brought to the

notice of Commissioner, State Projects, DoWR, RD&GR, for taking them up

appropriately with the Ministry/ Department concerned.

e. Dedicated arangements for land acquisition and rehabilitation & resettlement (R&R) for

these projects shall be established by the State to avoid delay on account of these activities.

Fufiher, concurrent evaluation shall be canied out by State during the execution of the

project, the expenditure for which is to be borne by the State Govemment.

7.1.2 Monitoring of the proiect at central level

a. All major and medium irrigation projects where funds have been released in the

74

a. Physical and financial progress of the projects shall be regularly monitored by 

concerned State Government. Further, physical and financial progress data for a month 

shall be updated in the web-based MIS system of this Department on real time basis and 

in any case by 10" of every succeeding month. Quarterly monitoring report on physical 

and financial component wise (including CAD&WM component) progress may be 

submitted quarterly to CWC field office as well as HQ. At the end of each year and on 

completion of the project, paper print of satellite imagery clearly indicating the project 

components may be submitted to CWC HQ and field office. 

b. Project level and State level Monitoring Committee for environment safeguards 

mentioned by Ministry of Environment, Forest and Climate Change at the time of 

clearances, may be setup for the projects being funded under the AIBP/NP scheme. 

c. State Governments are to submit a quality assurance certificate regarding 

compliance to all mandatory quality checks prescribed for construction material as well 

as procedure, both in number and frequency, having been carried out, and all the results 

being within prescribed limits. It is also to certify that the quality of works constructed 

and under construction is of good quality, payments to contractors have been released 

based on quality work, and the mandatory inspections required by supervisory staff of all 

quality control labs are being carried out. 

d. For monitoring of the distribution network related works, a list of all the major 

structures, outlets to be covered in the year concerned and rail/ road crossings/ utility 

crossings, should be defined as targets and monitored for their achievement. Further, all 

such issues which are causing delay beyond reasonable time, may be brought to the 

notice of Commissioner, State Projects, DoWR, RD&GR, for taking them up 

appropriately with the Ministry/ Department concerned. 

e. Dedicated arrangements for land acquisition and rehabilitation & resettlement (R&R) for 

these projects shall be established by the State to avoid delay on account of these activities. 

Further, concurrent evaluation shall be carried out by State during the execution of the 

project, the expenditure for which is to be borne by the State Government. 

7.1.2 Monitoring of the project at central level 

a. All major and medium irrigation projects where funds have been released in the 
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previous year are to be monitored twice in ayear,by the concerned field office of CWC.

b. A Project Management Unit (PMU) under State Projects (SPR) Wing of DoWR,

RD&GR shall be established, which shall keep record ofall the documentation related to

physical and financial progress of the project. Further, the PMU shall also keep a watch

on the correctness of data being entered in the tnanagement information system (MIS) of

all the projects under AIBP and NP scheme, and also for other schemes being

implemented by SPR Wing. Further, the PMU shall also analyze t}:,e data and prepare the

monthly fact sheet including progress made in each project on monthly basis.

c. Executive Committee for implementation of PMKSY, which was established in

September, 2016 under Mission Director, PMKSY for operational convergence, co-

ordination amongst activities. of the other Ministries under PMKSY umbrella, and overall

monitoring of progress of PMKSY, shall continue with its mandated role during 2021-26

also. The composition of,the Executive Committee is placed at Annexure-VIII.

e. Third party evaluation of proj ects completed under AIBP/ NP scheme shall be

carried out by DoWR, RD&GR on sample basis, to assess their impact vis-i-vis

envisaged benefits.

f. A special cell shall be formed in CWC Head Quarter for monitoring of the

bottlenecks in the projects. It shall also moni.tor grievances and complaints related to the

implementation of projects being funded under AIBP/ NP scheme, and pursue the same

with the State Govemment.

g. The special cell sl,all maintain the data regarding bottleriecks of the projects and

coordinate with respective .agencies to resolve them. In case a bottleneck remains

unresolved for tJfee consecutive months, the matter shall be escalated to DoWR, RD &
GR. DoWR, RD & GR shall review the bottlenecks on monthly basis till the same is

resolved.

h. Any grievance received by the special cell should ideaily be apdressed within one-

month time. A monthly report on grievances pending for more than one month shall be

submitted to DoWR, RD &GR.
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previous year are to be monitored twice in a year, by the concerned field office of CWC. 

b. A Project Management Unit (PMU) under State Projects (SPR) Wing of DoWR, 

RD&GR shall be established, which shall keep record of all the documentation related to 

physical and financial progress of the project. Further, the PMU shall also keep a watch 

on the correctness of data being entered in the management information system (MIS) of 

all the projects under AIBP and NP scheme, and also for other schemes being 

implemented by SPR Wing. Further, the PMU shall also analyze the data and prepare the 

monthly fact sheet including progress made in each project on monthly basis. 

c. Executive Committee for implementation of PMKSY, which was established in 

September, 2016 under Mission Director, PMKSY for operational convergence, co- 

ordination amongst activities. of the other Ministries under PMKSY umbrella, and overall 

monitoring of progress of PMKSY, shall continue with its mandated role during 2021-26 

also. The composition of.the Executive Committee is placed at Annexure-VIII. 

e. Third party evaluation of projects completed under AIBP/ NP scheme shall be 

carried out by DoWR, RD&GR on sample basis, to assess their impact vis-a-vis 

envisaged benefits. 

f. A special cell shall be formed in CWC Head Quarter for monitoring of the 

bottlenecks in the projects. It shall also monitor grievances and complaints related to the 

implementation of projects being funded under AIBP/ NP scheme, and pursue the same 

with the State Government. 

g. The special cell shall maintain the data regarding bottlenecks of the projects and 

coordinate with respective agencies to resolve them. In case a bottleneck remains 

unresolved for three consecutive months, the matter shall be escalated to DoWR, RD & 

GR. DoWR, RD & GR shall review the bottlenecks on monthly basis till the same is 

resolved. 

h. Any grievance received by the special cell should ideally be addressed within one- 

month time. A monthly report on grievances pending for more than one month shall be 

submitted to DoWR, RD &GR. 
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ANNEXURE-I
LIST OF NATIONAL PROJECTS

sl.
No Name of the National Project

Benelits:
I) Irrigation Potential (ha.)
2) Power (MW)
3) Storage (MCM)

Name of State

1 Gosikhurd Irrigation Project
l)
2)
3)

2.50 lakh ha
3MW
1 147.14 MCM

Maharastra

2 Saryr Nahar Pariyojana

1) 14.04lakh ha (NP Component:4.73
lakh ha)
2) NIL
3) Banage

Uttar Pradesh

3 Polavaram Irrigation Project

1) 2.91 Lakh ha (CCA)- Irigation
Potential 4.36 Lakh ha
2) 960 MW
3) 663.59 MCM of water to Vizag city
for drinking and industrial purpose and
Diversion of 2264.80 MCM t0
Krishna basin

Andra Pradesh

4 Shahprukandi Dam Project
1)

2)
3)

0.37 lakh ha
206 MW
120.7r MCM

Punjab

5 Teesta Barage Project

l)9.23 lakh ha (NP component :5.27
lakh hal
2)100oMw
3) Barrage

West Bengal

6 Lakhwar multipurpose Project
t) 33,780 ha
2) 300 MW
3) 587.84 MCM

Uttarakhand

7 Ujh Multipurpose Project
r)
2)
3)

0.76 lakh ha
196 MW
925MCM

Jammu and Kashmir

8 Renukaji Dam Project
l) Drinking water
2) 40 MW
3) 498.33 MCM (Live)

Himachal Pradesh

9 Ken-Betwa Link Project
1) 9.04 lakh ha
2) 78 MW
3) 349s MCM (Live)

Madhya Pradesh & UP

l0 Kulsi Dam Project
1)
2)
3)

39500 ha
55 MW
s2s.64 MCM

Assam

ll Noa Dihing Dam Project
1)

2)
3)

7053 ha
72l{W
321.69 MCM

Arunachal Pradesh
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LIST OF NATIONAL PROJECTS 
ANNEXURE-I 

  

Sl. 

No 
Name of the National Project 

Benefits: 

1) Irrigation Potential (ha.) 

2) Power (MW) 

3) Storage (MCM) 

Name of State 

  

Gosikhurd Irrigation Project 
1) 2.50 lakh ha 

2) 3MW 

3) 1147.14 MCM 

Maharastra 

  

Saryu Nahar Pariyojana 

1) 14.04 lakh ha (NP Component:4.73 

lakh ha) 

2) NIL 

3) Barrage 

Uttar Pradesh 

  

Polavaram Irrigation Project 

1) 2.91 Lakh ha (CCA)- Irrigation 
Potential 4.36 Lakh ha 
2) 960 MW 

3) 663.59 MCM of water to Vizag city 
for drinking and industrial purpose and 
Diversion of 2264.80 MCM to 

Krishna basin 

Andra Pradesh 

  

Shahpurkandi Dam Project 
1) 0.37 lakh ha 
2) 206 MW 

3) 120.71 MCM 

Punjab 

  

Teesta Barrage Project 

1)9.23 lakh ha (NP component :5.27 

lakh ha) 

2)1000MW 

3) Barrage 

West Bengal 

  

Lakhwar multipurpose Project 
1) 33,780 ha 
2) 300 MW 

3) 587.84 MCM 

Uttarakhand 

  

Ujh Multipurpose Project 
1) 0.76 lakh ha 

2) 196 MW 

3) 925MCM 

Jammu and Kashmir 

  

Renukaji Dam Project 
1) Drinking water 

2) 40 MW 

3) 498.33 MCM (Live) 

Himachal Pradesh 

  

Ken-Betwa Link Project 
1) 9.04 lakh ha 

2) 78 MW 

3) 3495 MCM (Live) 

Madhya Pradesh & UP 

  

10 Kulsi Dam Project 
1) 39500 ha 
2) 55 MW 
3) 525.64 MCM 

Assam 

      Noa Dihing Dam Project   1) 7053 ha 

2) 72 MW 

3) 321.69 MCM   Arunachal Pradesh   
  

  
16



12 Bursar HE Project
1)
2)
3)

1.74 lakh ha
800 Mw
616.74 MCM

J&K

l3 Kishau multipurpose Project
l)
2)
3)

0.97 Lakh ha

660 MW
1824 MCM

HP&UK

14 Gyspa HE Project
1)
2)
3)

0.50 lakh ha
300 Mw
912.78 MCM (Live)

HP

't5 2'd Ravi Vyas Link Project
Hamess water flowing across border
(abo\t '715.42 MCM in non-monsoon
period)

Punjab

16 Upper Siang Project

1) Indirect
2) 9750 MW
3) 1',7',76.21MCM
4) Flood moderation

Arunachal Pradesh
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12 Bursar HE Project 
1) 1.74 lakh ha 

2) 800 MW 

3) 616.74 MCM 

J&K 

  

13 Kishau multipurpose Project 
1) 0.97 Lakh ha 
2) 660 MW 
3) 1824 MCM 

HP & UK 

  

Gyspa HE Project 
1) 0.50 lakh ha 
2) 300 MW 
3) 912.78 MCM (Live) 

EWP 

  

15 2™ Ravi Vyas Link Project 
Harness water flowing across border 
(about 715.42 MCM in non-monsoon 

period) 

Punjab 

    16   Upper Siang Project   1) Indirect 

2) 9750 MW 

3) 1776.21 MCM 

4) Flood moderation   Arunachal Pradesh 
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ANNEXURE.II

PMSKY-AIBP/National Proi ects

1.

J.

NAME OF THE STATE:

NAME OF THE PROJECT:

BRIEF DESCRIPTION OF THE PROJECT:

The project situated in district of .. " " state

envisages construction ofHead Works (give details) and Canal System (give details) to cover CCA of

... ha. The project will provide irrigation benefits to ............ ha Irrigable

Command Area, the taluka -and district wise break up ol which is given in Annex. The ultimate

irrigation potential of the project is ..................... ha. The project has installed power generation

capacity of . . . . . ..MW of hydropower. The project is to provide drinking water benefits to the villages

and towns as per details annexed herewith. The project was given investment clearance by Planning

Commission/DoWR, RD&GR in the year for Rs.. . . . . .. ........ . crore.

The latest estimated cost of the project is Rs.............. crore at ........... price level (give status of

approval of latest estimated cost) and expenditure incured ti11 (ending previous March) is

Rs.............. crore. The proj ect was started during the year '.. and is proposed to

be completed by ................

The physical progress (in percentage) of main components of the proj ect as on (ending previous

March) is as below:

The direct benefits achieved from project so far are. .................

S.

No.

Component 7o Progress

I Dam (H/Works) %

ii) Main & Branch Canals

iii) Distributarv system uptochuk outlets %

iv) Water Courses %
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ANNEXURE-I 

Proforma for submission of proposal by State Government for inclusion of a project under 

PMSKY-AIBP/National Projects 

1 NAME OF THE STATE: 

2. NAME OF THE PROJECT: 

a: BRIEF DESCRIPTION OF THE PROJECT: 

The. project Stated, BM scccasesawiccicesinemnsrcresemuennionmvmone GiICl OL. nc ccuscen wtincerers state 

envisages construction of Head Works (give details) and Canal System (give details) to cover CCA of 

ATT e Teme eae HI ha. The project will provide irrigation benefits to ............. ha Irrigable 

Command Area, the taluka.and district wise break up of which is given in Annex. The ultimate 

irrigation potential of the project is ..................68 ha. The project has installed power generation 

capacity of ....... MW of hydropower. The project is to provide drinking water benefits to the villages 

and towns as per details annexed herewith. The project was given investment clearance by Planning 

Commission/DoWR, RD&GR in the year .............. EGE RS. iscwninameininses emne crore. 

The latest estimated cost of the project is Rs.............. crore at .......... price level (give status of 

approval of latest estimated cost) and expenditure incurred till (ending previous March) is 

BS. ncwaymimmees crore. The project was started during the year .................:.ee ee and is proposed to 

be comipleted DY sicmscwssves 

The physical progress (in percentage) of main components of the project as on (ending previous 

March) is as below: 
  

  

  

  

        

S. Component % Progress 

No. 

i) Dam (H/Works) % 

ii) Main & Branch Canals : % 

ill) Distributary system uptochuk outlets % 

iv) Water Courses %   
  

The direct benefits achieved from project so far are................. 

18



(Whether the project is receiving any external /domestic assistance? Only those components of the

project which are not receiving any financial assistance from any other intemal or extemal sources

are to be considered for assistance under AIBP,National Project. However, the State Government

may raise State share from other sources.)

4. COMPONENTS PROPOSED FOR FUNDING OF PROJECT WORKS

(a) Brief description ofthe components ofthe project proposed for Central grant:

Likely addition in irrigation potential/likely installed power generation capacity/likely drinking water

benefits on completion of above mentioned components is/are . . ... ......... .

(b) Year-wise requirement offunds for works and likely direct benefits:

Year Grant proposed State Go\t. share 'otal Likely direct benefits
(Irigation potential.
installed power generation
canacitv etc )

I ProvisionmadeinthestateBudgetfortheproject:Rs................crore.

Break-up: For Works Rr. . . . . . . . . . . . . 
, 

. . . . . crores

For Establishment Rs. . .... . . . .. .crores.

Name of the component Its present status Target date of completion

I

2.

J.

(") Programme of works for items to be covered:

sl. No Description of
components

Ilnit Total
estimated

Quantity

Quantity
executed
up to
(March)

Quantity proposed
for next year

I 2 4 5 6
I Unit-I/Head Works
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(Whether the project is receiving any external /domestic assistance? Only those components of the 

project which are not receiving any financial assistance from any other internal or external sources 

are to be considered for assistance under AIBP/National Project. However, the State Government 

may raise State share from other sources.) 

4, COMPONENTS PROPOSED FOR FUNDING OF PROJECT WORKS 

(a) Brief description of the components of the project proposed for Central grant: 

Name of the co nent Its present status Target date of completion 

I, 

2. 

3. 

  

Likely addition in irrigation potential/likely installed power generation capacity/likely drinking water 

benefits on completion of above mentioned components is/are .............. : 

(b) Year-wise requirement of funds for works and likely direct benefits: 
  

Year Grant proposed State Govt. share Total Likely direct benefits 
(Irrigation potential, 
installed power generation 
capacity etc.) 

  

  

              
  

Total [ 

| Provision made in the State Budget for the project: Rs. ............... crore. 

Break-up: For WOrKS RS. cet sess casnecen crores 

For Establishment Rs............ crores. 

(c) Programme of works for items to be covered: 
  

  

    

Sl. No Description of | Unit Total Quantity Quantity proposed 

components estimated | executed for next year 

Quantity | upto 

(March) 

1 2 3 4 5 6 

I} Unit-I/Head Works             
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2 J 4 J 6

1 DamlBarrage
i) Land acquisition Ha.

ii) Earth work
a) Excavation Th.cnm

b) Embankment Th.cum

iii) Masonry work Th.cum

iv) Concrete work Th.cum

v) Gates Nos.

vi) Misc (pl. specify)

II Unit-II
I Main Canal, Branch Km

Canal

i) Land acquisition Ha.

iD Earth work Th.cum

iii) Lining Th.sqm

iv) Structules Nos.
v) Misc.(pl.specify).

, Distributaries & Minors
i) Land acquisition
ii) Earth work
lll Lining
iv) Structures
v) Misc.(pl.specify)

-) Water Courses

i) Land acquisition
il) Earth work
I Lining

ir) Misc.(Pl specify)

(Salient Features of the project and Index Map showing National Project components to be

appended).

Prevailing constraints/bottlenecks, if any, and remedial measures being taken to implement the
project may please be mentioned.

ADDITIONAL INFORMATION TO BE PROVIDED:

1. Ifthe project is proposed to be included under PMKSY-AIBP, has.the project achieved 50%

physical progless? If no does the project having command area of 50o/o or more in Drought

Prone Area Programme (DPAPy Desert Development Progranxne (DDP)/ Tribal areal

Flood prone area/Left wing extremism affected areal Koraput, Balangir and Kalahandi
(KBK) region of Odisha/ Vidarbha & Marathwada regions of Maharashtra/Bundelkhand

region of Madhya Pradesh & Uttar Pradesh/It's an Extension Renovation Modemization

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

    

1 Dam/Barrage 

i) | Land acquisition Ha. 

ii) | Earth work 

a) Excavation Th.cum 

b) Embankment Th.cum 

iii) | Masonry work Th.cum 

iv) | Concrete work Th.cum 

v) | Gates Nos. 

vi) | Misc (pl. specify) 

II Unit-II 

Main Canal, Branch Km 

Canal 

i) | Land acquisition Ha. 

ii) | Earth work Th.cum 

iii) | Lining Th.sqm 

iv) | Structures Nos. 

vy) | Misc.(pl.specify). 

2 Distributaries & Minors 

i) | Land acquisition 

ii) | Earth work 

ili) | Lining 

iv) | Structures 

Vv) | Misc.(pl.specify) 

3 Water Courses 

i) | Land acquisition 

ii) | Earth work 

iii) | Lining 

iv) | Misc.(Pl specify)             
  

(Salient Features of the project and Index Map showing National Project components to be 
appended). 

Prevailing constraints/bottlenecks, if any, and remedial measures being taken to implement the 
project may please be mentioned. 

ADDITIONAL INFORMATION TO BE PROVIDED: 

1. Ifthe project is proposed to be included under PMKSY-AIBP, has.the project achieved 50% 

physical progress? If no does the project having command area of 50% or more in Drought 

Prone Area Programme (DPAP)/ Desert Development Programme (DDP)/ Tribal area/ 

Flood prone area/Left wing extremism affected area/ Koraput, Balangir and Kalahandi 

(KBK) region of Odisha/ Vidarbha & Marathwada regions of Maharashtra/Bundelkhand 

region of Madhya Pradesh & Uttar Pradesh/It’s an Extension Renovation Modernization 
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(ERM) project/ project is planned in a State having net inigation below national avelage.

Please provide all the details for verification of the claim.

2. Year wise physical and financial programme till completion of project in the following

proforma:

PHYSICAL PROGRAMME & PROGRESS

' Item of work (on1y important items of works to be given)

' Total estimated quantity

' Quantity executed so far
' Balance quantity
' Year wise break up for execution ofbalance quantity till completion ofproject
' Year wise breakup of the direct benefits from project

FINANCIAL PROGRAMME & PROGRESS

' Item of work (only important items of works to be given)

' Total estimated cost

' Expenditure incumed so far
' Balance cost
' Year wise break up for execution ofbalance cost till completion ofproject

2. District, taluka and village wise break up of command area along with district, taluka and

village wise area covered s-o far may be given in GIS format, with overJay of layers of

district, taluka and village boundaries.

3. Other direct benefits from the project stipulated and achieved so far.

4. Status of all mandatory clearances along with copies of the clearances may be given.

5. Total land required to be acquired for the project with break-up of revenue, forest and private

land and land acquired so far. Land required for reservoir and canal system may be given

separately.

6. Status of resettlement &rehabilitation (R&R) of project affected persons may be given

covering number of villages likely to be affected with village wise numbers of project

affected families (PAF), village wise number of families rehabilitated so far.

7. Details of ongoing contracts stating works covered, year of contract, year of completion of

contract as per agreement, present status may be given along #ith reasons for delay in

completion of contracted works.

8. Number ofpackages proposed tbr balance work with details ot- works to be covered, likely

contract cost and time period of each package.

(ERM) project/ project is planned in a State having net irrigation below national average. 

Please provide all the details for verification of the claim. 

2. Year wise physical and financial programme till completion of project in the following 

proforma: 

PHYSICAL PROGRAMME & PROGRESS 

Item of work (only important items of works to be given) 

Total estimated quantity 

Quantity executed so far 

Balance quantity 

Year wise break up for execution of balance quantity till completion of project 

Year wise breakup of the direct benefits from project 

FINANCIAL PROGRAMME & PROGRESS 

Item of work (only important items of works to be given) 

Total estimated cost 

Expenditure incurred so far 

Balance cost 

Year wise break up for execution of balance cost till completion of project 

. District, taluka and village wise break up of command area along with district, taluka and 

village wise area covered so far may be given in GIS format, with over-lay of layers of 

district, taluka and village boundaries. 

. Other direct benefits from the project stipulated and achieved so far. 

Status of all mandatory clearances along with copies of the clearances may be given. 

. Total land required to be acquired for the project with break-up of revenue, forest and private 

land and land acquired so far. Land required for reservoir and canal system may be given 

separately. 

Status of resettlement &rehabilitation (R&R) of project affected persons may be given 

covering number of villages likely to be affected with village wise numbers of project 

affected families (PAF), village wise number of families rehabilitated so far. 

. Details of ongoing contracts stating works covered, year of contract, year of completion of 

contract as per agreement, present status may be given along with reasons for delay in 

completion of contracted works. 

. Number of packages proposed for balance work with details of works to be covered, likely 

contract cost and time period of each package. 
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ANNEXURE-III

constitution of High Powered Steering committee for implementation of National
Projects

The constitution of High Powered Steering Committee for the implementation of

National Projects is as given below:

Chiel Engineer, Project Prepalation Organization, CWC will function as Secretary

to the High Powered Steering committee for implementation of the National Projects.

The meetings of the Committee wi|J be convened as and when considered

necessary but at- least once in three months to review the implementation of the National

Projects. The terms ofreference of the Committee ate as under:

1. To recommend impleurentation strategies for National Projects.

2. To monitor implementation of National Projects.

3. To examine the proposal (if any) for inclusion ofnew projects as National Project

and make appropriate recommendation to the Government.

\ote: The concerned Secretary of all the co-basin States shall be invited in the HPSC

meeting, ifinclusion of a project as National Project is in the agenda ofthe meeting.

1 Secretary (Water Rosources, RD & GR) Chairperson

2 Secretary(Expenditure), Ministry of Finance Member

3 Secretary, Ministry of Environment, Forest and Climate Change Member

4 Secretary, Ministry of Power

Rural Development

Chairman, Central Water Commission

Member

5

Member

6 Member

7 Advisor (Water Resources), NITI Aayog Member
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ANNEXURE-II 

Constitution of High Powered Steering Committee for implementation of National 

Projects 

The constitution of High Powered Steering Committee for the implementation of 

National Projects is as given below: 

  

  

  

  

  

  

        

1 Secretary (Water Resources, RD & GR) Chairperson 

2 Secretary(Expenditure), Ministry of Finance Member 

3 Secretary, Ministry of Environment, Forest and Climate Change Member 

4 Secretary, Ministry of Power Member 

Secretary (Rural Development / Land Resources), Ministry of Member 

5 Rural Development 

6 Chairman, Central Water Commission Member 

7 Advisor (Water Resources), NITI Aayog Member 
  

Chief Engineer, Project Preparation Organization, CWC will function as Secretary 

to the High Powered Steering Committee for implementation of the National Projects. 

The meetings of the Committee will be convened as and when considered 

necessary but at- least once in three months to review the implementation of the National 

Projects. The terms of reference of the Committee are as under: 

1. To recommend implementation strategies for National Projects. 

2. To monitor implementation of National Projects. 

3. To examine the proposal (if any) for inclusion of new projects as National Project 

and make appropriate recommendation to the Government. 

Note: The concerned Secretary of all the co-basin States shall be invited in the HPSC 

meeting, if inclusion of a project as National Project is in the agenda of the meeting. 
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Annexure - IV 

    F. No. 1(13)PFMS)PCD2020 

Government of Tadia 
Ministry of Finance 

Department of Expendinure 
PEMS Division 

Block No. tt, 5 Floor, 
COO Comptes, Lodhi Read. 
New elk, dared 23.03.2021 

OFFICE MEMORANDUM     

Subject: Procedure for release of funds under the Centrally Sponsored Schemes (CSS) und 
monitoring utilieatinn of the funds releasedt 

The General Financial Rule 232¢¢} prescribes the release of frawls mm the State 

Governments and moniteririg utilization of fends through PFMS. Por better monitoring of 
uvailability and utilieation of funds released te the Seues under the Centrally Sponsered Schemes 
(CSS) and to reduce feat, the Department of [xpenditure vide letter of even number dated 
IS.1 2.2020 had shared acdealt modified prowedure for release of finds under CSS with all the 
Stale governments and Ministries Departments of the Government of lea ww seek their 
eonmments. The comments reeeived from tie State aewernments and Mlinisties/ Departments of 
the Government of idia were considered and the procedure has been sutably madified. 

With a view to have more elective cash management and bring more elficieney in the 
publle expenditure managemeat, it has been decided that the following procedure will be 
followed by all the State Gevemments and Ministries Departments ef the Government of India 
regarding release and moaitoring utilization of fluids weder CSS wath effect from 1° July. 2021: 

L. Every Suse Government will designate a Single Nodal Ageney (SAN for implementing 
each CSS. The SNA will open a Single Nodal Account for each CSS at the State lewel in a 
Scheduled Canmercial Bank authorived 40 conduct government besiness by the State 
Government, 

ba In case of Ueibrella schemes which have auliiple sub-schemes. if needed. the Sune 
Gavernments may designate separate SM for sub-schemes of the Umbrella Scheme with 

acpurale Single Nodal Accounts, 

n
>
 limplementing Agencies (LAs) down the ladder sould use the SNA's account with clearly 

defined drawing limits set for that account. However, depending on operational 
requirements, eero-balance subsidiary accounts for cach scheme may also be opened for the 
{As either m the same branch of the selwted bank o« in different branches. 

4, All zero Balance subsidiary accounts will have allocated drawing lintits to be decided by the 

SNA concemed from lime te time and will draw on teal tiave basis from The Siagle Nodal 
Account of the scheme as and when pavements ane to be made to beneliciaries, vendors ete, 
The available drawing limit will get reduced by the extent of utilieation. 
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9. 

18. 

For seamless maagement of funds, the main account and all zero balance subsidiary 
accounts should preferably be rnaistained with the same bank. However, State Government 
may choose different hanks for opeaing Single Nodal Accounts of differen CSS. 

Only banks having a pohust IT Systems and extensive branch network should be chosen for 
opening the Single Nodal Account of each CSS, The bank chosen should have the facility to 
apen the sequined number of subsidiary zero balance accounts and a robust MIS for handling 
accounting and reconciliation at each level. The bank should also provide a user friendly 
dashboard to officers al various levels to moniter utilization of funds by LAs 

The bank's software system should be able to monitor the drawing limits of the [As wha 
should be able t draw funds on real time basis from the SNA’s account as and when 
payments are te be made. The selected tank should ensure proper training and capacity 
building of branch managers and other staff for smooth operation of these acceunts, 

The Mintries‘Depariments will release the central share for each CSS to the State 
Governments Account held in the Reserve Bank of India (REL) fer firther release to the 
SAS Account, 

Funds will be released no the States strictly on the busis af balance flnds of the CSS (Central 
and State share) available in the State treasury and bank account of the SMA as per PPMS er 
achemespecific portals fully integrated with PPMS in consenunee with rule 232(¥) ef the 
General Financial Rules. 2017. 

The SNAs shall ensure thar te interest ecarmed from the finds released should be 
mundwieniy renutiad to the respective Conselidated Funds on pro-rata basis in terms of Rule 

2a0¢8) of GER. 2077. interest earned should be clearly and separately demoted in PFMS, 
scheme-specific partals integrated with PPMIS and in MIS provided by the bunks, 

Except in case of schemes/subschemes having no State share, Siates will maintain separate 

budget lines for Central and Sute Share under cach CSS in their Detailed Demand for 
Grants (DING), and mike necessary provision ef the State share tn the State's budget, While 
releasing funds to SNA, Suvte’s lnteerated Financiol Management Information Syste 
{IFMIS) shoukd provide these hadgei heads and the sume should be captored in PFMS 
through treasury integration. 

in the beginning of a financial year, dhe Minisiies/Departmenis will release net more than 
25% of the amount earmarked for a State for a CSS fer the financial year. Additional 
central share (eat more than 25% at a ime) will be released upon transter of the stipulated 
Stale share to the Single Newial Account and utilization af at beast 73% of the fends released 
earlier (both Central and State share) and compliance of the combitions of previous sanction, 
However, this provision will not be applicable in case of schemes where o different quantum 

of release has been approved by the Cabinet, 

.Afler opening of Single Nodal Account of the scheme umd before opening zere balanee 

subsidiary acemin of LAs er assigning there drawing rights from ANA‘s account, the [As at 
all fevels shall cecurn all unspent anounts lying in their seenunts to the Single Nadal 
Account af the SNA. IL vill be the responsibility of the State geverament concerned to 
ervure that the entire unspent arnqum is eeturned by all the LAs to the Single Nadal Account 
ofthe SNA comcemed. Por this, the Stare Governments will work out the moxulities and the 
timelines and will work oot Central and state share in the arount so available with TAs. 
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(a. 

SNAc will keep on record of unspent halanre lying in the accent of LAs and the amount 

refunded by LAs. 

Refund of balance amount by [As and the amount available in the SNA‘s account should be 
taken inte account by the Program Division af the Ministry’ Department while releasing 
funds under the scheme. Concerned SSAcs shall keep a record of the unspent amount lying in 
the account of LAs to be deposited in the Single Sodal Account while assigning drawing © 
rights te LAs. 

  

Ministries’ Departments will ensure that releases under all CSS are made strictly as per the 
actual requirement on the ereund. without resulting in any material Moat with the 
implementing agencies at any level. 

The State Government will transfer the Central share received in its account in the RED bes 
the concerned SNA‘s account within a period of 21 days of its reeeipt. The Central share 
shall not be diverted to the Personal Deposit (PD) account or ary ther account by the State 
Gevernment. Corresponding State share should be released as carly as possible and nat later 
than 40 davs of release of the Central share. The funds will be maintained by the SNA in the 
Single Nodal Account of wack CSS, State Governments’ SN As! LAs shall net transfer scheme- 
related funds io any other hank account, except for actual powments under the Scheree. 

  

. State Governments will register the SSAs and all [As on PFMS and use the unique PFMS 
ID assigned to the SNA end LAs for all payments to them, Bank accounts of the SNAs, LAs, 
vendors and other organiavions receiving funds will also be mapped in PRAMS. 

Pavments will be made trem the zero balance subsidiary accounts up to the drawing limit 
assigned to such accounts from time to lime. Transactions in each Subsidiary Account will 
he settled with the Single Nodal Account dasly through the core banking solution (CES) an 

the basis of payments made during the div. 

SNAs and |As will mandatorily use the EAT module of PPMS oF integrate their systems 
with the PPMS to ensure that information on PIFMS is upshited by each TA at least once 
every day. 

_SNAs will keep all the funds received in the Single Nestal Account only and shall nol divert 
ihe same to Fixed Deposits/Flexi-AccountMeli-Opiien Depesit Account/Corporate Liquid 
Term Deposit (CLTD) Acces ete. 

. Tie State [FMIS should be able to capture scheme component-wise expenditure along with 
PPMS Scheme Code and Unique Code of the Agencies incurring the expenditure, State 
Governments will ensure daily uplouding’sharing of data by the State IP MIS/ Treasury 
applicntions on PFMS. PFMS will act a5 a facilitater for payment, tracking and monitering 
of fund flow. 

. Release of funds by the MinistriesMepartments to States towards the end of the financial 
year should be avoided te prevent accumulation of unspent balances with Sasles, 
Ministries/ Departments will arrange to cenaplete the release well in time om that States have 
ample time to seck supplementary appropriations tram their respective legislatures, if 
required, and account for all the releases in the same financial year, f 
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li.. Hitli$tti,,srllrfl{ilt$L3}l1a nl ll fl&rlatd mrntlhi} rer,irrrr ,,ri {he r:karc rl FLlnirE i b$ll ItK
(]$ttfitl u?d ltslf $l1ilft t lnn:r th* \titl,il lt{iJrlrr! 1$ l[t 5:{{. utili&rtilrn r::1'lu*dt ttr' 5\A:
fl*, l.4s ilnd {]utp{*!i$11]1r$rner ri:;-i"ti* Lltg &iif 8tll li)r r],ah {SS-

lhi* is&iel r"*ith rirr: 8p;r*r'ul ftf S{!lr}trr {rirp{*dhuff) n*rd dr*ll ialxrtedr rll c{'lier
guiL{el.i**s rn tltir $$hj*{t,

r.-nrei|: :i{rb} $lur*g${at&q,ir1

1'rl,

{iPcv-{x;

t.
.i.
3.

1_
.:

s.

h.

,q.ll f*(r*t:rii{s lo tlr* Litlt'erfi*rrliil t}f hldi$

All li$a;rsi*l ,{riviro:t rrr the {i*vrmtncnl $i l!ldi,
A.l.l !r. llCi.ni[C.{r ti' al I L*iri*ri**),*p*nmar-lr

I{i* tu, iker',:rt:x1, 1i{ir.ftl}dilur* I
PPli t* ftlA
5r"FPt!{ 1r: Adrii, $rrftritrl iItf4ndilll$:J
F5i{J 1* *rjdl. Slxr{li'ry iFiiiii }

$r- FP$ :r* 3.1{PF{-ll}
5r. pr$ 1{r ts{pr-sl
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23. In case of CSS having no Site share and where as per the scheme guidelines, funds are 
released by the Centra! MinistryDeparnment directly to the districts’blacks’Gram 
Purchavatsimplementing agencies, the meguirement of notifying a single Nodal Agency and 
opening of a Single Nodal Account at the State lewel may be waived by the Secretary of the 
Central MinistrnDesartment conzemed in consultation with the Financial Adviser, 

  

24. Ws without legislature work directiv in PFMS, Therefore. lhere is no need for them to 

open a Single Nodal Account. They wall easure that the fimds are released to the 
vendors‘beneficiuries “just in lime’, In case funds are to be released to any agency a5 per 
scheme guidelines, provisien of Rule 230 ivi} of GRE 2017 will be strictly followed to 
aveid parking of funds, with agencies, 

28. Ministries’ Departments shall underiake monthly review af the release of funds {both the 
Central and State Shure) from the State treasury to the SNA, urilization of funds by SNAs 
and LAs and outputs‘ewicomes vis-a-vis the targets for cach CSS. 

‘This issues with the approval of Secretary (Expenditures and shall supersede all earlier 
guidelines an this sabject, 

Ny t a a) i \ “4,3 

ys 
(Subhash Chandra Meena} 

| Direetoe (FCD) 
OE 124368 S45 

E-mail: subhas finie.in     

Tay 

1. All Secretaries to the Cioeernment of Indis 

2. All Financial Advisors to the Gavermrent of India 

3, ALLPr CCASCCAS of all Ministries Departments 

Copy ies 

PS tis Secretary (Ex ponditure} . 

PPS tis CURA 

SrPPS to Addl. Secretary (Expenditure) 
PSO to Addl. Secretary (Pers) 

Sr. PPS te JS (PRC-1E} 

Sr. PPS 4 JS(PP-S3 

Bu
k 

oe
 

a
a
 

Gs
 

Ji
 

> 
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Annexure-V

FORM GFR 12-C

ISee Rule 2391 Form ofUtilization Certificate

2. Certified that I have satisfied myself that the conditions on which the grants-in-

aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have

exercised the foilowing checks to see that the money was actually utilized for
the propose for which it was sanctioned.

Kinds of checks exercised
l.
2.

3.

4.

S i gnature.........................

Designation.....................

Date.................................

PS: The UC shall disclose separately the actual expenditure incurred and loans and
advances given to suppliers ofstores and assets, to construction agencies and like in
accordance with scheme guidelines and in fuilherance to the scheme objectives, which
do flot constitute expenditure at the stage. These shall be treated as utilized grants but
allowed to be carried forward.

sl.
No.

Letter
No.
and
date

Amount
Certified that orrt of Rs nf
grants sanctioned during the year....................in favour of

...........under the Ministry/Department Letter
No. given in the margin and Rs..........................on account of
unspent balance of the previous year, a sum of
Rs.................................has been utilized for the propose of

..........for which it was sanctioned and that
the balance of Rs..............................remaining unutilized at
the end ofthe year has been surrendered to Govemment (vide
No. ...........................dated.......................)/will be adjusted
towards the grants payable during the next
year...................

Total

27

PS: 

Annexure-V 

FORM GFR 12-C 

[See Rule 239] Form of Utilization Certificate 

  

  

    

Sl. Letter Amount 

No. No. Certified that Out Of RS ssc sccnccsesccnevcamnveasesaveveressaonniianeronitns Of 
and grants sanctioned during the year... in favour of 

CET fi! Wl |) decal rieeceanapnecantanstnesiearns under the Ministry/Department Letter 
No, Biven if the margin atid RS....0..cssssccsecosewes on account of 
unspent balance of the previous year, a sum of 

RS. cussaseacessenennvsnveessvevees has been utilized for the propose of 
rr Seen! for which it was sanctioned and that 

the balance Of RS.....,..cnrsencesnenenecaenns remaining unutilized at 
the end of the year has been surrendered to Government (vide 
ING) cccsermesesrencel OREO soceseeseacnstssucese will be adjusted 

towards the grants payable during the next 
VEAL. cnseenraxavrnnxanenneveaxesananaasenes 

Total         
  

2. Certified that I have satisfied myself that the conditions on which the grants-in- 

Kinds of checks exercised 

iE 
2, 

3. 
4 

aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have 

exercised the following checks to see that the money was actually utilized for 

the propose for which it was sanctioned. 

The UC shall disclose separately the actual expenditure incurred and loans and 
advances given to suppliers of stores and assets, to construction agencies and like in 
accordance with scheme guidelines and in furtherance to the scheme objectives, which 

do not constitute expenditure at the stage. These shall be treated as utilized grants but 
allowed to be carried forward. 
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ANNEXURE-VII

Memorandum of Understanding between the Department of Water Resources, River

Development and Ganga Rejuvenation, Ministry of Jal Shakti, Government of India and

Government of...,,,......,,....,..,..for completion of

PMKSY-AIBP/National Project

(irrigation) project under

1. This memorandum of understanding is made between the Department of Water Resources,

fuver Development and Ganga Rejuvenation (DoWR, RD&GR), Ministry of Jal Shakti,

Government of India and the Government of ............. ..for the completion of ongoing

(Name of irrigation project) including completion of the CAD&WM works of the project

in the next (number of years) financial years under the PMKSY-AIBPA{ational Project

scheme.

2. The............ (irrigation) project has been approved by the DoWR, RD & GR, Ministry

ofJal Shakti in...... ....for Rs.........crore to irrigate a cultivable command Area (CCA)

of... .. ... . ... ....ha and (ultir.nate inigation potential (UP)----- ha) with targeted

completion period as years. The CAD&WM component in the project

includes capacity building for.............Rs. crore and construction

activities for Rs... ... . , .. crore and land leveling will be implemented by . .... ... ......

5.

According to the State Government, The latest estimated cost approved by Advisory

Committee of DoWR, RD & GR, Minishy of Jal Shakti is Rs...............crore at

price level. The expenditure up to . . . . . . . I . . . . . . . . . . is Rs......... crore and............ha

potential has already been created. The corresponding CAD&WM works will be

completed by..... . .. . ... at an estimated cost of Rs......crore.

The construction program has been rescheduled in such a way that potential creation

and potential utilization is feasible from.... .. .. . .. ..Accordingly, year wise detailed

physical program, yearly funds requirement and budget has been proposed. The State

undertakes to ensure agreed annual budget allocation to the Project.

The project is in advance stage of construction and potential of . . . . . .. ha has already

been created up to ... .. . ......... The year-wise ta.rget for creation bf irrigation potential

under PMKSY-AIBP,National Project scheme will be asunder:

1" year.............. ha ( ....% of UIP)

2nd year.............. ha (.... % of UIP)

3'd year..............ha (.... % of UIP)

J-

4.

30

ANNEXURE-VIL 

Memorandum of Understanding between the Department of Water Resources, River 

Development and Ganga Rejuvenation, Ministry of Jal Shakti, Government of India and 

GOVEPMERLE GOf.....cnnamsennnnsoniciimenen for completion of (irrigation) project under 

PMKSY-AIBP/National Project 

1. This memorandum of understanding is made between the Department of Water Resources, 

River Development and Ganga Rejuvenation (DoWR, RD&GR), Ministry of Jal Shakti, 

Government of India and the Government of ............... for the completion of ongoing 

(Name of irrigation project) including completion of the CAD&WM works of the project 

in the next (number of years) financial years under the PMKSY-AIBP/National Project 

scheme. 

Ze TG sesesscrnesiearine (irrigation) project has been approved by the DoWR, RD & GR, Ministry 

of Jal Shakti in...... .... for Rs......... crore to irrigate a cultivable command Area (CCA) 

OD eiRepernaselowsereen ha sin (ultimate irrigation potential (UIP)----- ha) with targeted 

completion period a8) siiscvrsceses years. The CAD&WM component in the project 

includes capacity building for............. RS osjca aus smaseiens see ay crore and construction 

activities for RS. ccccxe crore and land leveling will be implemented by .............. 

3. According to the State Government, The latest estimated cost approved by Advisory 

Committee of DoWR, RD & GR, Ministry of Jal Shakti is Rs............... crore at 

price level. The expenditure up to ......./.......... IS; RS scccgeccs crore and 

potential has already been created. The corresponding CAD&WM works will be 

completed by............ at an estimated cost of Rs...... crore. 

4. The construction program has been rescheduled in such a way that potential creation 

and potential utilization is feasible from............. Accordingly, year wise detailed 

physical program, yearly funds requirement and budget has been proposed. The State 

undertakes to ensure agreed annual budget allocation to the Project. 

5. The project is in advance stage of construction and potential of ....... ha has already 

been created, Up tO secuazcsscess The year-wise target for creation of irrigation potential 

under PMKSY-AIBP/National Project scheme will be asunder: 

I year......cccceee ha(....% of UIP) 

2™ year....ceeeec ee ha (.... % of UIP) 

34 year....ce.eee ee. ha (.... % of UIP) 
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4'h year..............ha (.... % of UIP)

5th year..............ha (.... %of UIP)

6. The matching potential utilization targets under CAD&WM activities will be as follows.

Ongoing projects (already included in PMKSY-AIBP,National Project scheme):

I "tyear..............ha (equivalent to already created irrigation potential.)

2"dyear..............ha (potential created in 2'd year-potential created in 1"'year)

3'dyear....... .......ha (potential created in 3'dyear-potential created in 2ndyear)

4'hyear. . .. . . . . . . . ...ha (potential created in 4'hyear-potential created in 3'd year)

5'h year..............ha (potential created in 5'hyear-potential created in 4'h year)

7.

or

New projects (to be included in PMKSY-AIBP scheme):

(Equivalent targets of irrigation potential as fixed for PMKSY-AIBP components. The

CAD&WM activities are to start with the construction of the minors. Additional

construction period required is......years as per conslruction plan of the approved

DPR)

1"tyear.............ha

2ndyear............. ha

3'dyear.............ha

4thyear............. ha

DoWR, RD & GR, Government of India agrees to extend central assistance against

the balance cost as on -------- ofRs.....,.......crore for the completion of the project

in the next ...... . ..financial years along with CAD&WM component of
Rs. . . .. . . . .crore --------- subject to the following conditions:

i. The project will becompletedbytheGovernmentof..................by............

ii. Its completion will be informed immediately thereafter to the CWC, DoWR,

RD&GR and the Planning Commission for deleting the project from the list of
on-going projects.

iii. The completion of CAD&WM activities will also be reported.

iv. State Government will also intimate the potential utilized an on annual basis.

The project will be closely monitored tfuough three tier monitoring mechanism by

State Governrnent and Central Water Commission/DoWR, RD&GR. The physical

and financial progress of the projects shall be monitored by the State Government

regularly and monthly progress data shall be updated by them in the web-based MIS

system of DoWR,RD&GR by 10tr' of every succeeding month. Third party monitoring

will be canied out by State Government and report will be submitted along with the

9.

31  

4M year ......ceeeeen ha(.... % of UIP) 

5" year... ceeeceee ha(.... % of UIP) 

6. The matching potential utilization targets under CAD& WM activities will be as follows. 

Ongoing projects (already included in PMKSY-AIBP/National Project scheme): 

I“year...........6. ha (equivalent to already created irrigation potential.) 

year... eee ha (potential created in 2™ year-potential created in 1“ year) 

Sear... cece ccceees ha (potential created in 3“year-potential created in 2" year) 

A eR ces simsverss ha (potential created in 4"year-potential created in 3" year) 

BE us cencaenses ha (potential created in 5"year-potential created in 4" year) 

or 

New projects (to be included in PMKSY-AIBP scheme): 

(Equivalent targets of irrigation potential as fixed for PMKSY-AIBP components. The 

CAD&WM activities are to start with the construction of the minors. Additional 

construction period required is......years as per construction plan of the approved 

DPR) 

I“year............. ha 

2 year.....ee eee ha 

Ss year. ha 

AM year.ccceceeee ee ha 

7. DoWR, RD & GR, Government of India agrees to extend central assistance against 

the balance cost as on --------- of Rs.....,.-...4. crore for the completion of the project 

In, “The PERE: acnsene financial years along with CAD&WM component of 

RSS sccidioaterns crore --------- subject to the following conditions: 

i. The project will be completed by the Government of.................. DVissasencases 

ii. Its completion will be informed immediately thereafter to the CWC, DoWR, 

RD&GR and the Planning Commission for deleting the project from the list of 

on-going projects. 

li. The completion of CAD&WM activities will also be reported. 

iv. State Government will also intimate the potential utilized an on annual basis. 

9. The project will be closely monitored through three tier monitoring mechanism by 

State Government and Central Water Commission/DoWR, RD&GR. The physical 

and financial progress of the projects shall be monitored by the State Government 

regularly and monthly progress data shall be updated by them in the web-based MIS 

system of DOWR,RD&GR by 10" of every succeeding month. Third party monitoring 

will be carried out by State Government and report will be submitted along with the 
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utilization certifi cate.

Quality Control aspects shall be followed strictly as follows:

i) The State Government shall ensure required quality control in the execution of
the works.TheperiodicalreportofqualitycontrolwillalsobereportedtoCWC.

ii) Existing quality control mechanism has been suitably strengthened. All
mandatory quality control checks and mandatory inspection by supervisory

officers to field laboratories shal1 be carried out.

The State Government shall promote applied research and innovations, wherever possible.

Use of pressurized pipe system and micro irrigation shall be implemented suitably to

achieve maximum efficiency in water application. Water-intensive crops shall be

discouraged by State Government. Wherever possible, suitable convergence with other

Government Schemes such as MGNGRS, PDMC, RKVY etc. shall be made.

The State Government shall provide adequate fund for operation and maintenance of
the projects under PMKSY-AIBPA{ational Projects. Also, dam safety regulations

shall be cornplied.

The project shall be deleted from AIBP and action for termination of agreement shall

be initiated, if physical and financial progress is not achieved as per the schedule and

if State fails to submit convincing reply for short fall in progress and delay.

Independent evaluation for AIBP compon€nt and CAD components is mandatory and

will be carried out by State Govemment through an independent agency and the

report shall be submitted to CWC at the end ofeach financial year.

Signed on the day , at New Delhi.

For and on behalfofthe Govt. For and on behalf of

Government of India

Commissioner (SPR)

DoWR, RD & GR, MoJS

10.

ll.

12.

13.

\4.

of.

Secretary (WR-/Ird gation)

Govemment ol....................
(Authorized State representative Jbr signing on behalJ of State Government is

responsible for lrrigation and CADA components of the Project)
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10. Quality Control aspects shall be followed strictly as follows: 

i) The State Government shall ensure required quality control in the execution of 

the works. TheperiodicalreportofqualitycontrolwillalsobereportedtoC WC. 

ii) Existing quality control mechanism has been suitably strengthened. All 

mandatory quality control checks and mandatory inspection by supervisory 

officers to field laboratories shall be carried out. 

11. The State Government shall promote applied research and innovations, wherever possible. 

Use of pressurized pipe system and micro irrigation shall be implemented suitably to 

achieve maximum efficiency in water application. Water-intensive crops shall be 

discouraged by State Government. Wherever possible, suitable convergence with other 

Government Schemes such as MGNGRS, PDMC, RKVY etc. shall be made. 

12. The State Government shall provide adequate fund for operation and maintenance of 

the projects under PMKSY-AIBP/National Projects. Also, dam safety regulations 

shall be complied. 

13. The project shall be deleted from AIBP and action for termination of agreement shall 

be initiated, if physical and financial progress is not achieved as per the schedule and 

if State fails to submit convincing reply for short fall in progress and delay. 

14. Independent evaluation for AIBP component and CAD components is mandatory and 

will be carried out by State Government through an independent agency and the 

report shall be submitted to CWC at the end of each financial year. 

Sigtied OF THE Cay ncscnssewaserrevierwne 20.... , at New Delhi. 

For and on behalf of the Govt. For and on behalf of 

0 ee ae Government of India 

Secretary (WR/Irrigation) Commissioner (SPR) 

Goverment OF sev cisicisouwavewsse DoWR, RD & GR, MoJS 

(Authorized State representative for signing on behalf of State Government is 

responsible for Irrigation and CADA components of the Project) 
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ANNEXURE-VtrI

Composition of Executive Committee of PMKSy

The composition of Executive Committee of PMKSY is as given below:

Secretary, Department of Water Resources, RD & GR Chairperson

2 Joint Secretary (IWMP), Deptt. of Land Resources, MoRD Memher

3 Joint Secretary (MGNREGA), Deptt. of Rural Development Member

4

Joint Secretary (Natural

MoA&FW

Resources Management),

Member

5 Commissioner(SPR), DoWR, RD & GR Member

6 Commissioner lCAD&WM), DoWR, RD & GR Member

7 Joint secretary (GW), DoWR, RD & GR Member

8 Chief Engineer, Project Monitoring Organization, CWC Member-Secretary
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2 Joint Secretary (IWMP), Deptt. of Land Resources, MoRD Member 

3 Joint Secretary (MGNREGA), Deptt. of Rural Development Member 

Joint Secretary (Natural Resources Management), 

“ MoA&FW Member 

5 Commissioner(SPR), DoWR, RD & GR Member 

6 Commissioner (CAD& WM), DoWR, RD & GR Member 

7 Joint secretary (GW), DoWR, RD & GR Member 

8 Chief Engineer, Project Monitoring Organization, CWC Member-Secretary 
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